4FRI Monthly Update —April 2020

4FRI Monthly Update - Mechanical Thinning,
Fire, and NEPA - April 2020

Mechanical Thinning & Fire Accomplishments 2010-2019

Treatment Acres
Mechanical Thinning? 232,612
Prescribed Fire and Wildfire that meets land management plan objectives 573,648
TOTAL (2010-2019) 806,260?

Mechanical Thinning & Fire Accomplishments FY 20

Treatments Completed Acres

All Mechanical Treatments Across 4FRI National Forests® 5,876

Prescribed Fire and non-commercial mechanical fuels thinning 49,259

Wildfire that meets land management plan objectives 10,145%

TOTAL TREATMENTS 65,280
Mechanical Treatments Under Contract and Remaining to be Harvested Acres
4FRI Phase 1 Stewardship Contract® 49,681
Other Thinning and FS Fuels Reduction Contracts® 60,352
TOTAL UNDER CONTRACT 110,033

Yincludes 19,751 acres in White Mountain Stewardship Contract. Mechanical thin acres are from acres awarded in all
contracts FY 2010-2019 in Table 1. Data from FACTS activities V160 report for FY 2010-2019 and displayed in Table 1.
2The712,006 acres accomplished from 2010 to 2019 is the sum of fire treatments completed, thinning treatments
completed, and remaining thinning acres awarded. This number is identified in the 2019 4FRI CFLRP Annual Report footprint
acres.
3 Encompasses mechanical treatments across the Apache-Sitgreaves NF, Coconino NF, Kaibab NF (South), and Tonto NF in
timberlands
4Value from FACTS for Activity Codes 1117 and 1119 within the 4FRI project.
5 This figure are the acres of 4FRI phase 1 stewardship contract task orders issued to date minus the acres of harvested to
date -see Table 2b.
% Includes sales that only have acres remaining to harvest—data is from Table 6.
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Table 1: 4FRI Summary of all Mechanical Thinning Contracts?---
Current Status by Fiscal Year3

Acres Acres

Summary by Fiscal Year awarded in | completed in Acres remaining all sales
all contracts | all contracts
Fiscal Year 2010 (Oct 1, 2009 to Sept 30, 2010) 10,882 13,265
Fiscal Year 2011 (Oct 1, 2010 to Sept 30, 2011) 17,638 16,034
Fiscal Year 2012 (Oct 1, 2011 to Sept 30, 2012) 10,063 8,653
Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 25,479 15,469
Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 22,069 13,585
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 38,819 14,550
Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 22,137 11,569
Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 32,514 13,108
Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 21,983 12,731
Fiscal Year 2019 (Oct 1, 2018 to Sept 30, 2019) 31,028 11,102
Fiscal Year 2020 (Oct 1, 2019 to Sept 30, 2020) 3,169 5,876
235,781 135,942 110,033

Treatments since last report 662

Table 2a: 4FRI Other Contractors?- Current Status by Fiscal Year

Acres Acres Treated
Summary by Fiscal Year avyarded by R Acres remaining all sales
fiscal year

Fiscal Year 2010 (Oct 1, 2009 to Sept 30, 2010) 10,882 13,265

Fiscal Year 2011 (Oct 1, 2010 to Sept 30, 2011) 17,638 16,034

Fiscal Year 2012 (Oct 1, 2011 to Sept 30, 2012) 10,063 8,653

Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 12,035 13,694

Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 9,248 11,476

Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 15,992 12,504

Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 17,272 14,235

Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 32,514 12,028

Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 20,207 8,900

Fiscal Year 2019 (Oct 1, 2018 to Sept 30, 2019) 23,101 8,024

Fiscal Year 2020 (Oct 1, 2019 to Sept 30, 2020) 3,169 5,165

Total to date 172,121 123,978 60,352
Treatments since last report 662

7 Includes mechanical harvest data for all contracts (including 4FRI phase 1 contract) within the 4FRI footprint.
8 Includes all mechanical thinning acres reported in the Forest Service FACTS database since the beginning of the 4FRI CFLR

project in 2010-19, and estimate for FY 2020.
% Does not include totals from 4FRI phase 1 contract
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Table 2b: 4FRI Phase 1 Contract - Current Status by Fiscal Year

Acres awarded | Acres awarded Acres % Harvested % rerﬁca:i?n Acres
. and task order & notified to of notice to Harvested . & remaining
Summary by Fiscal Year . . Treated by notice to
signed by fiscal proceed by . proceed task | awarded all all task
. fiscal year proceed
year fiscal year orders task orders orders
task orders
Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 13,444 1,884 800
Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 12,821 13,042 1,547
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 22,827 11,339 2,405
Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 4,865 0 3,242
Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 0 2,567 1,080
Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 1,776 0 1,562
Fiscal Year 2019 (Oct 1, 2018 to Sept 30, 2019) 7,927 0 2,065
Fiscal Year 2020 (Oct 1, 2019 to Sept 30, 2020) 0 0 711
Total to date 63,660 28,832 13,979 48% 22% 14,853 49,681
Treatments since last report 0
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Table 3: 4FRI Phase 1 Contract -Task Order Status

Totals in this table differ from totals in Table 2b because treatments within a single task order can occur over multiple fiscal years.

4FRI Monthly Update —April 2020

Open Project/Task Order Forest Project (;rf::r Issued Notice to Task order Da?yfs Acres % Cut
Name Acres Year Proceed term Remaining?? cut
Alder A-S 1,322 2013 9/9/2013 3/25/2014 720 days 508 995 75%
Bobs Coconino 2,017 2013 9/16/2013 5/2/2014 360 days 350 0 0%
Christopher/Hunter-Mercer Tonto 952 2013 9/16/2013 12/4/2013 360 days 180 357 38%
Clark Coconino 1,684 2013 9/16/2013 6/11/2014 360 days 311 600 36%
Elk Park Coconino | 2,901 2013 9/16/2013 6/11/2014 660 days 230 876 30%
KA Kaibab 1,046 2013 9/12/2013 6/11/2014 394 days completed 1,046 100%
Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014 554 days completed 1,646 100%
Weatherford Coconino 944 2013 9/16/2013 6/11/2014 180 days completed 944 100%
Ranch A-S 932 2013 4/5/2013 5/24/2013 | 8/11/2014 completed 932 100%
Total 2013 13,444 7,396 55%
89 Mesa Coconino 1,447 2014 7/1/2014 7/22/2015 360 days 360 0 0%
Community Tank Kaibab 1,039 2014 4/24/2014 7/22/2015 420 days completed 1,039 100%
Holden Kaibab 1,819 2014 9/29/2014 7/22/2015 240 days 240 0 0%
McCracken Kaibab 3,571 2014 9/2/2014 7/22/2015 480 days 138 711 20%
Orion Coconino 891 2014 7/1/2014 7/22/2015 360 days 268 319 36%
UBC-Jacks/Buck Coconino 2,022 2014 7/1/2014 7/22/2015 270 days 270 0 0%
West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015 completed 1,482 100%
Woodchuck Tonto 550 2014 9/2/2014 12/24/2014 | 360 days 282 465 79%
Total 2014 12,821 4,016 31%
Rim Lakes-Willow A-S 1,247 2015 9/28/2015 420 days 420 0 0%
Schoolhouse Coconino | 2,567 2015 9/28/2015 9/25/2017 360 days completed 2,567 100%
UBC Mrs Jones Coconino | 1,637 2015 9/28/2015 360 days 360 0 0%

10 As of April 15, 2020.
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Open Project/Task Order Forest Project (;-f::r Issued Notice to | Task order Da?yfs o Acres % Cut
Name Acres Year Proceed term Remaining cut

UBC-Stoneman Coconino | 2,357 2015 9/28/2015 360 days 360 0 0%
Wing Mountain East Coconino | 4,576 2015 9/28/2015 420 days 420 0 0%
Clints South Coconino | 5,271 2015 9/28/2015 360 days 360 0 0%
Hochderffer (Hart Prairie) Coconino | 5,172 2015 9/28/2015 420 days 420 0 0%
Total 2015 22,827 2,567 11%
Wing Mountain West Coconino | 4,865 2016 9/28/2016 420 days 420 0 0%
Total 2016 4,865 0 0%

No task orders 0 0

Total 2017 0 0
Mineral Springs Kaibab 1,038 2018 9/29/2018 360 days 360 0 0%
Naegelin Crest Tonto 738 2018 9/29/2018 1,098 days 1,098 0 0%
Total 2018 1,776 0 0%
Zorro Kaibab 1,856 2019 1/31/2019 360 days 360 0 0%
Pinegrove Coconino | 2,733 2019 1/31/2019 360 days 360 0 0%
Newman Park Coconino | 3,338 2019 1/31/2019 420 days 420 0 0%
Total 2019 7,927 0 0%
63,660 13,979 | 22%

Table 4: 4FRI Phase 1 Contract - FY20 Expected Task Order Offeringsi1

11 Acres offered this fiscal year will be based on acres completed during the contract year at a minimum.

Task order name

Forest

acres

Task Order Year

Total Expected 2019
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Table 5: 4FRI Phase 1 Contract - Completed Task Orders

This total is included in Table 2

Completed Project/Task Order Name Forest Project Acres | Task Order Year Issued Notice to Proceed | Completion Date
Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014
West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015
Weatherford Coconino 944 2013 9/16/2013 6/11/2014 5/12/2016
KA Kaibab 1,046 2013 9/12/2013 6/11/2014 9/13/2016
Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014 7/18/2017
Community Tank Kaibab 1,039 2014 4/24/2014 7/22/2015 8/27/2019

Schoolhouse Coconino 2,567 2015 9/28/2015 9/25/2017
TOTAL 9,656
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Table 6:

Other Thinning Contracts - Status of Current Contracts

4FRI Monthly Update —April 2020

Termination Total Remaining Cut

Awarded Sale Name Forest Acres Awarded To Harvested Acres this
CELL Acres April month

Mesa A-S 2,551 | TriStar Logging 6/30/2021 1,592 959
Fulton A-S 1,818 | Forest Energy 8/5/2021 1,398 420
Nappa (Carr Lake 2) A-S 1,412 | Tri Star Logging 10/31/2021 597 815
Larson Sandstone A-S 2,883 | Tri Star Logging 5/8/2023 1,465 1,418
URA1-Telephone A-S 1,526 | Tri Star Logging 10/19/2021 854 672
Apprentice A-S 2,010 | Tri Star Logging 5/22/2022 734 1,276
URA-Gobbler A-S 1,318 | Forest Energy 10/15/2022 514 804
Milligan Valley A-S 752 Tri Star Logging 9/22/2022 344 408
Larson-Hidden A-S 2,826 | Tri Star Logging 4/17/2023 227 2,599
URA-Mortimer A-S 2,137 | Tri Star Logging 5/30/2023 0 2,137
URA-Billy Mountain A-S 3,354 | WW Cattleguards 9/30/2023 2,450 904
Larson-Slim Re-Offer A-S 1,990 | Tri Star Logging 7/15/2023 272 1,718
Luna Tank (West Escudilla) A-S 1,316 | Tri Star Logging 7/15/2023 0 1,316
Larson-Ryan A-S 1,885 | Tri Star Logging 7/15/2024 0 1,885
Pace Creek (West Escudilla) A-S 2,074 | Timber Tramp Logging 9/30/2024 1,284 790
Greens Peak-Burnt Mill Stew. A-S 931 Tri Star Logging 10/31/2024 500 431
Larson-Woods A-S 2,065 | TriStar Logging 5/30/2025 0 2,065
URA-Turkey A-S 2,062 | Simpson Contract Cutting 9/30/2022 300 1,762 208
GP-Greens Peak A-S 1,140 | Tri Star Logging 6/30/2024 260 880
Larson- St Joe A-S 2,190 | Canyon Ck Logging Inc. 12/31/2024 479 1,711
RL-Palomino A-S 1,682 | Tri Star Logging 12/31/2023 0 1,682
WE- ELC A-S 2,635 | R&J ECO-CHALLENGE WEST, Inc. dba Holliday Timber 9/30/2023 100 2,535 25
URA- Fleming A-S 1,800 | Canyon Creek Logging Inc. 12/31/2024 0 1,800
WE- Tenny Pond A-S 999 Simpson Logging 9/30/2024 159 840
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Termination Total Remaining Cut

Awarded Sale Name Forest Acres Awarded To Harvested Acres this
date Acres April month

Park Day-Scott A-S 422 NOVO BIOPOWER, LLC 9/30/2022 0 422
Munds Park Coconino 650 James Perkins 12/31/2018 423 227
Little Springs Coconino 758 Terry Hatmaker 12/31/2020 0 758
Two Joes Coconino | 1,528 | Tri Star Logging 12/31/2020 250 1,278 250
Johnneys Coconino | 2,670 | The Nature Conservancy 8/1/2022 0 2,670
Saginaw 3 Reoffer Coconino 324 Dakota Logging 12/31/2021 120 204 120
A-1 South Multiproduct Sale Coconino | 2,600 | Joe Dirt Excavating Inc 12/31/2021 135 2,465
General Springs SPA Coconino | 3,519 [ National Wild Turkey Federation 12/3/2028 0 3,519
Horse Park Coconino | 2,747 | Dakota Logging 12/31/2024 0 2,747
Cougar Park Kaibab 1,342 | Bob Lee and Sons 11/30/2020 1,025 317
Clover Kaibab 2,496 | The Nature Conservancy 6/30/2020 530 1,966
Junction Kaibab 356 The Nature Conservancy 6/30/2020 0 356
Dog Kaibab 1,685 | The Nature Conservancy 6/30/2020 0 1,685
Moonset Kaibab 4,417 | The Nature Conservancy 9/1/2021 0 4,417
Pup Kaibab 916 Bob Lee and Sons 3/31/2021 520 396 50
Parks West SPA Kaibab 4,270 | The Nature Conservancy 9/24/2023 309 3,961 9
Diamond Nickel IRTC Tonto 693 Tri Star Logging 5/31/2021 0 693
Michellison Tonto 444 Tri Star Logging 10/30/2020 0 444
TOTAL 77,193 16,841 60,352 662
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Table 7: Other Thinning Contracts - Expected Offerings in the Next 6

Months
6 Month Firm and Tentative
Sale Name Forest groicet Estimated Bid Opening Date
Acres
Promontory A/S 2,300 No bid will reoffer 3™ quarter
Cabin A/S 1,500 3rd quarter
Springs A/S 1,042 4/14/2020-No Bid
Draw A/S 1,500 4th quarter
Los Burros Two A/S 1,000 3rd quarter
LO Mooney Coconino 2,677 3/17/2020--No Bid RFP TO
Shultz Tank (6T) Coconino 447 3rd quarter
Dry Lake Hills (IRSC) Coconino 613 3rd quarter
Mormon Mountain North Coconino 642 3rd quarter
A-1 North (Re-offer) Coconino 1047 4th quarter RFP TO
Gifford Coconino 2,755 on hold
Baker Coconino 1,010 3rd quarter
Isham Springs Kaibab 594 No Bid
Saddle Kaibab 1,106 5/7/2020
Beacon Boxcar Kaibab 1,801 4/23/2020
Handy Hunter 6T Tonto 1,159 3rd or 4th quarter RFP TO
TOTAL 21,193

Table 8: Other Thinning Contracts - Completed
This table reports what has been completed since the first of these monthly updates in August of 2014. It does
not display what has been completed since the start of the Initiative in 2010. Cut complete and closed are sales
that have all of the work completed on the ground, as well as a final contract review. Cut complete are sales that
have been cut out and have not had the final acceptance on some portion of the contract. Sales that have
defaulted are also included in the table.

Awarded Sale Name Forest Acres Status Awarded To
Nutri 1B Blowdown Salvage A-S 30 Cut completed & closed Reidhead Bros Lumber mill
Mineral C Whiting A-S 1,244 | Cut completed & closed Novo Power
Mineral C Thompson A-S 4,450 | Cut completed & closed Novo Power
San Juan Road hazards salvage A-S 291 Cut completed & closed Reidhead Bros Lumber mill
Chitty Blowdown Salvage A-S 183 Cut completed & closed Reidhead Bros Lumber mill
Wallow West Unit 27 A-S 431 Cut completed & closed Forest Energy Corp.
Show Low South A-S 3,454 | Cut completed & closed Tri Star Logging
Woolhouse (phase 1) A-S 2,500 | Cut complete & closed Tri Star Logging
Sinkhole A-S 825 Cut complete & closed Tri Star Logging
Dipping Vat A-S 1,691 | Cut completed & closed WW Cattleguards
Mud Springs A-S 1,018 | Cut completed & closed Tri Star Logging
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Awarded Sale Name Forest Acres Status Awarded To
Burro Stewardship Agreement A-S 845 Cut completed & closed CoNivaa\jv nge;Et?)s::irrr;sAtr:Ez::ragy
Phoenix Park Re-Offer A-S 1,517 Cut complete Novo Power
Crook A-S 1,997 | Cut completed & closed Tri Star Logging
Zrama A-S 1,346 | Cut completed & closed Tri Star Logging
Bear A-S 1,548 | Cut completed & closed Tri Star Logging
First Knoll A A-S 1,420 | Cut completed & closed Tri Star Logging
Hulsey Bench A-S 748 | Cut completed & closed Reidhead Brothers
Rim Top A-S 1,191 Cut complete Tri Star Logging
WE-Little TS A-S 1,392 Cut Complete Timber Tramp Logging
Carr Lake A-S 1,605 Cut complete Tri Star Logging
Longhollow A-S 623 Cut complete Tri Star Logging
Jack Rabbitt A-S 461 Cut complete Tri Star Logging
Point A-S 2,811 | Cut completed & closed Tri Star Logging
Benny Stewardship A-S 245 Cut completed & closed Vaagan Brothers
Timber Knoll A-S 150 Cut complete WW Cattleguards
Woody 05 Coconino | 3,309 | Cut completed & closed Southwest Forest Products
Mr Jones Coconino | 611 Cut complete Jay Beecroft
FH-3 Right-of-Way Coconino | 576 | Cutcompleted & closed ADOT
Howard Coconino | 2,208 | Cut completed & closed Southwest Forest Products
Elden Base Coconino | 500 conzt(rjaiirsasscgzgzclited Terry Hatmaker
Saginaw 2 Coconino | 1,102 809 af:{r:f;llj'cz(jzii acres Southwest Forest products
Tule 3 Coconino | 954 | Cutcompleted & closed | Southwest Forest Products
Elden Base Re-offer Coconino | 620 | Cutcompleted & closed Dakota Logging
Railroad Coconino | 204 | Cutcompleted & closed White Mountain Timber
Moose Stewardship Kaibab 1,200 | Cut completed & closed James Perkins
Wright Hill TS Kaibab 760 | Cut completed & closed High Desert Investment
Shiner Kaibab 1,108 | Cut completed & closed Newpac Fibre
Round Mountain East Kaibab 839 177 acres cut and 662 New Pac Fibre

acres defaulted on

Perro Kaibab 204 | Cut completed & closed Bob Lee and Sons
Shoofly Juniper Thinning Tonto 300 | Cutcompleted & closed Tri Star Logging
Cave Tonto 505 Cut completed & closed Tri Star Logging
Laramie Tonto 463 Cut completed & closed Tri Star Logging
Leo Grove Tonto 621 Cut completed & closed Tri Star Logging
Sheep Springs Tonto 1,147 | Cut completed & closed Tri Star Logging

Page 10 of 16




4FRI Monthly Update —April 2020

Awarded Sale Name Forest Acres Status Awarded To
Angel Rim Tonto 462 Cut complete Tri Star Logging
Windmill Coconino | 1,339 | Cut completed & closed Dakota Logging
Total 53,048

Table 9: Thinning Contracts Originally Intended for 4FRI Phase 1 Contract
This table displays areas that were identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s
draft 4FRI 10-year harvest plan. Equivalent acres in similar locations will be identified as potential task orders that
would be available for issuance later in the 4FRI Phase 1 Contract.

Sale name Forest Acres Contractor or Offering Date
Sinkhole A-S 825 Awarded to Tri Star Logging
Fulton A-S 1,818 Awarded to Forest Energy
Crook A-S 1,850 Awarded to Tri Star Logging
Bear A-S 1,548 Awarded to Tri Star Logging
Carr Lake A-S 1,641 Awarded to Tri Star Logging
Nappa (Carr Lake 2) A-S 1,412 Awarded to Tri Star Logging
Isham Kaibab 1,273 Awarded to James Perkins
Dogtown Kaibab 1,685 in TNC agreement
Leo Grove Tonto 621 Awarded to Tri Star Logging
Cougar Park (McCracken North) Kaibab 1,342 Awarded to Bob Lee and Sons
Laramie Tonto 463 Awarded to Tri Star Logging
Total 14,478

Table 10: FY20 Prescribed Fire and Wildfire

Activity since Oct 1, 2019 (beginning of FY 2020)

Forest Prescribed Fire Project Name Acres
A-S Wallow West 2B unit 7,500
A-S Wallow West 1B unit 3,300
A-S Rodeo-Chediski 4,100
A-S Nagel 3,200
A-S Rim Lakes 1,500
A-S Lakeside Marsh 50
A-S Alpine misc piles 582

Coconino | Cragin Rx 4,412
Coconino | Flagstaff WUI-Kachina 553
Coconino | Fort Valley 525
Coconino | Newman 920
Coconino | Flagstaff WUI 295
Coconino | Flagstaff RD piles 868
Coconino | Horseshoe 2,500
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Forest Prescribed Fire Project Name Acres
Coconino | Sawmill 400
Coconino | Bar M 322
Coconino | Victorine 3,020
Coconino | Mogollon Rim RD piles 133
Coconino | FWPP steep slope thinning 432
Kaibab | Three Sisters 2,050
Kaibab | Elk Lee 8,576
Kaibab | Tusayan piles 384
Kaibab | Bill Williams Steep slope thinning 300
Kaibab | Bill Williams Piles 414
Kaibab [ Isham Piles 807
Kaibab | Shiner Piles 1,243
Kaibab | Ten X Thin 121
Kaibab | Ten X hand pile 121
Kaibab | Government Hill Piles 55
Tonto | Race Track Piles 33
Tonto Erosion Tank Piles 210
Tonto Erosion Tank BB 210
Tonto Race Track BB 33
Tonto | Caving unit piles 45
Tonto Caving unit BB 45
TOTAL 49,259
Forest Wildfire Acres that met Land Management Plan Objectives!? Size
A-S Rocky 3,702
A-S Telephone!3 2,361
Coconino | Whiskey 4,082
TOTAL 10,145

12 Land Management plan objectives are defined either through site specific NEPA and are coded in FACTS as Activity Code
1119 and count towards the Forest fuels accomplishment or through Forest Plan management guidance and are coded
Activity Code 1117 in FACTS and count towards the National fuels accomplishment.

13 The Telephone Fire does not have site specific NEPA, but has Forest Plan land management objective.
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Table 11: Status of NEPA Projects within 4FRI

The table includes the status of current NEPA projects only (projects that are identified within each respective
Forest’s Schedule of Proposed Actions). 4FRI also encompasses future NEPA projects within the Initiative’s 2.4
million-acre boundary

Ex
Forest Project Name Purpose Planning Status Decision pected.
Implementation
F F t Restorati
AS, I:i’lcji;ti\o/(:e;imisoz;irlon Forest NOIin Federal Register
Coconino, . v . 06/2016; DEIS comment est May 2021 Post decision
Tonto Environmental Impact Restoration eriod closed Januar
Statement EIS P 4
Grazing and
|
Heber Allotment Grass an.d Currently in effects est. FY20 Q3 .
AS Analysis Restoration analysis/specialist reports Post-decision
y (woodland ¥ P P
treatments)
Road Currently in proposal
Apache-Si M I ingi
AS pa.c e-Sitgreaves anaggment and | deve opment/brlnglng. est. FY20Q4 Post-decision
National Forest TMR Recreation supplemental alternatives
Management into compliance
A-S Black River Restoration Forest . Currently in prgposel est. FY20Q2 Post-Decision
Restoration development/timeline/PIL
Fuels
A-S Oaky Flat HFRA CE Reduction/Insect | under analysis est. FY19Q4 Post-Decision
& Disease
. . Fuels ..
A-S Alpine WUI - Section 18 WUI treatment TBD Post-Decision
Management
A-S Nutrioso WUI - Section Fuels WUI treatment TBD Post-Decision
18 Management
Pi Wash All -
|er9e as otment Grassland Review of effects analysis .
A-S Section 18 Analysis of . . TBD Post-Decision
. Restoration and previous NEPA
Vegetation Treatments
AS Buckaloo RX (Alpine RX treatment on hc?ld until Black River TBD Post-Decision
RD) decision
PJ Restoration (BM, LKS | Forest . ..
AS ’ hold until FY21 TBD Post-D
& SPR RDs) Restoration on holduntt ost-Decision
In Progress: DEIS NOA in
Tonto National Forest Road Federal Register
. Management and | 07/03/2014; Draft ROD in
Tonto Motorized Travel . Sep-19 Jan-20
Management EIS Recreation paper of record 06/2016 ;
& Management SEIS required ETA
unknown
Plan Revision for the Completed May 2018, Implementation
Coconino Coconino National Forest Plan currently in appeal May-18 started June 25,

Forest EIS

process.

2018
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. . .. E ted
Forest Project Name Purpose Planning Status Decision xpecte .
Implementation
Project area experienced
Turkey Butte/Barney wildfire activity. Working .
. Forest winter
Coconino Pasture Forest Health . to address changed 2021
. Restoration . 2019/2020
Restoration EA conditions and purpose
and need.
Recreation
. management and | Scoping occurred starting On HOLD - On HOLD - not
Coconino Changes to the MVUM Road 11/2015 not funded funded
management
Coconino | E3St Clear Creek Watershed fsvme;fﬁq F:::;d;euclmon DN 9-19-2006 Ongoin
Watershed Health EA Management P y going
2018.
Long Valley Work
. - Watershed . .
Coconino Station Meadow Completed in April
. Management
Restoration 2018 Apr-18 May-18
Flagstaff 5 Started scoping in
. Watershed . . .
Coconino Watershed Management November 2017, signed | Signed May Will start on
Improvement Project May 30, 2019 30, 2019 9/2019
. North Forest Grassland Planning completed.
Coconino Grassland Restoration DM signed. Working on
Restoration implementation. Oct-19 Mar-20
South Zone Travel Recreation Objection perlod B
Kaibab Management Revision management and | completed. Final decision Expected: 2016
. & Road to be signed when MVUM 11/2016
Project EA . .
management is ready for print.
Table 12: Status of Completed NEPA Projects within 4FRI
The table includes the status of completed NEPA projects only.
. . .. Expected
Forest Project Name Purpose Planning Status Decision .
Implementation
Apache-Sitgreaves NFs Siened Jul
A-S Revised Land & Resource Forest Plan Completed & 4 Implemented
30, 2015
Management Plan EIS
. Forest . end of 4th
A-S West Escudilla EA Restoration FONSI and DN signed 8/2/2017 quarter FY 17
Completed; also .
completed Section 18 DN Signed 4th quarter FY
Larson Forest Restoration Forest review of the project; no August 13, 16; SIR changes
AS project; 2015; SIR ; &

Project EA

Restoration

EA needed, only
additional measure w/in
scope of original EA to

signed Dec. 5,
2017

implemented
immediately
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i ; . . Expected
Forest Project Name Purpose Planning Status Decision P .
Implementation
accommodate changed
conditions resulting from
two wildfires.
Forest Signed March 4th quarter FY
A-S Upper Rocky Arroyo EA Restoration Completed 29,2016 16
, . Forest
A-S Green’s Peak Farm Bill CE . Completed 3/27/2017 est. fall 2017
Restoration
Wallow West Landscape . DN -
A-S Prescribed Fire Fuels Reduction Completed 12/15/2017 Post-decision
DM Implementation
A-S RC Mastication Fuels Reduction Completed 10/11/2018 beginning FY19
Ql
Tree Planting, Site
Prep involving DM Implementation
A-S RC Reforestation Juniper Completed 8/31/2018 beginning end of
mastication and FY18 Q4
hand thinning.
. Tree Planting in DM .
A-S Apache Reforestation Wallow Fire area. Completed 5/16/2018 ongoing
ROD signed
. Forest
A-S West Escudilla EA Restoration Completed on October
22,2015
A-S Section 31 Fuels Reduction | Fuels Reduction Completed ilggnzegléprll Post-Decision
Watershed
Fl ff W h M
Coconino agsta. ate.rs ed anagement Completed Expected:02/ 18-Mar
Protection Project EIS Fuels
2018
Management
. Clints Forest Restoration Forest .
Coconino Project EA Restoration Completed DN 2/6/13 2015; ongoing
. Upper Beaver Creek Fuels . DN .
Coconino Reduction EA Fuels Reduction Completed 3/25/2010 Ongoing
Completed; Post-
decisional review in
. East Clear Creek Watershed progress to modify .
C 9/19/2006
oconino Watershed Health EA Management decision for mixed conifer 119/ ongoing
LEARN treatments and
research
Coconino | Goodenough Tule EA Fuels Reduction Completed DN ongoin
& P 11/19/1999 going
Coconino | Bar T Bar EIS RMa;r?:gement Completed 5232005 ongoing
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4FRI Monthly Update —April 2020

i ; . . Expected
Forest Project Name Purpose Planning Status Decision P .
Implementation
Rock Pit Devel t:
Coconino ngonilno ;\;iizzz?igrest Road Completed DNs 10/4/16, ongoin
EA management P 10/5/16 going
Coconino Long Valley Meadow Watershed Completed DM 4-11- 2017 and
Restoration restoration P 2017 Ongoing
Mexican spotted owl Developing Proposal, Completed
Coconino | treatments in 4FRI post- Fuels Reduction scoping estimated to start | September Fall 2017
decisional July 2017 2017
Fuels
. Cragin watershed DN
M I ly 201 A 201
Coconino Protection Project EA anagement Completed July 2018 7/26/2018 ugust 2018
under HFRA
Bill Williams Mountain Forest DN
Kaibab . . . C leted 2016
aiba Restoration Project EIS Restoration ompilete 12/9/2016
South Zone Travel areacr:ga:;r;nt and
Kaibab Management Revision & Completed

Project EA

Road
management
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